

ITC Midwest 345 kV Transmission Line

Updated 4/4/2016

Summary

The 345 kV Transmission Line Project is scheduled to begin in November 2015 with project completion in mid-2017. Work on the Huntley substation will begin on April 6, 2016.

Attached map shows construction segments and approximate dates.

Project Background / Description

ITC Midwest will be constructing approximately 75 miles of new 345 kilovolt transmission line in Jackson, Martin and Faribault Counties.

This is not a county project. While we have no control over the construction schedule, we are available to help with local issues.

Project Contacts:

ITC Midwest: Lori Broghammer - Area Manager


Phone: 507-377-6000 Ext. 2002

<mailto:lbroghammer@itctransco.com>

Mark A. Daly, PE – County Engineer

Phone: 507-525-0658

<mailto:mark.daly@co.faribault.mn.us>




Segment 1
 Estimated Construction:
 Nov 2015 - Sept 2016

Segment 2
 Estimated Construction:
 Jun 2016 - Sept 2016


Segment 3
 Estimated Construction:
 Jan 2017 - May 2017

Segment 4
 Estimated Construction:
 Nov 2016 - May 2017

Associated Facilities
 Estimated Construction:
 Sept 2016 - Dec 2016



- | | | | | |
|---------------|-----------------------------|-----------------------|-------------------|-----------------------|
| MRA Segment 1 | Associated Facilities | Existing 161 kV Lines | County Boundary | PWI Stream |
| MRA Segment 2 | Proposed Huntley Substation | Existing 345 kV Line | State Boundary | Railroad |
| MRA Segment 3 | Existing Substation | Civil Township | State Park or WMA | Private Landing Strip |
| MRA Segment 4 | Existing 69 kV Lines | City | WPA | Cemetery |



ITC Midwest
 Minnesota to Iowa
 345 kV Transmission Line Project

Preliminary Construction Segments
 Dates & Segments are
 Subject to Change